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ESTIMATE RUN 04/06/2017

ESTIMATE SUMMARY 10:40:27

CONTID: C20969         ESTIMATE NO: 0001 PROG 2005

PCN: 20969-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 40 CRAIG SIGNAL REPLACEMENT PERCENT TIME:

PROJECT NO: NHPP0402-093                  

US 40 CRAIG SIGNAL REPLACEMENT

NAME OF ROAD:  

PROJECT COUNTIES: MOFFAT

CONTRACTOR:

STURGEON ELECTRIC COMPANY, INC. PAY PERIOD ENDING

12150 E. 112TH AVE. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

HENDERSON CO 80640     (303)286-8000 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,179,452.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,121,452.00 NON-PARTICIPATING 11,239.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -337.17

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

3.53

WORK DAYS

WORK DAYS

0.95%

1,168,213.00

11,239.00

11,239.00

10,901.83

$

$

$

$

0.00

11,239.00

11,239.00

0.00

11,239.00

-337.17

0.00

10,901.83

0.00

AMOUNT DUE 10,901.83 10,901.83

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 10,901.83

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

3.0 TIME ALLOW: 85

ORIG TIME ALLOW: 85

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

11/30/2016

11/30/2016

03/22/2017

09/29/2016

10/17/2016

11/10/2016

11/30/2016
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PCN: 20969-BID    ESTIMATE RUN 04/06/2017

PROJECT: NHPP0402-093                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:40:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Tree Trimming 0.000

0.000

202-00011  
 

0.000.000

0.00

1.000

EACH

1,130.00000

0010 *Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

107.000

SY  

19.00000

0015 *Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

250.000

LF  

11.00000

0020 *Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

61.000

SY  

29.00000

0025 *Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

55.000

SY  

24.00000

0030 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

1,833.000

SF  

4.00000

0035 Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

11.000

EACH

85.00000

0040 Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

16,745.00000

0045 *Potholing 0.000

21.000

203-01597  
 

6,930.0021.000

6,930.00

100.000

HOUR

330.00000

0050 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

600.000

LF  

18.00000

0055 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

3.000

EACH

480.00000
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PCN: 20969-BID    ESTIMATE RUN 04/06/2017

PROJECT: NHPP0402-093                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:40:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

30.000

LF  

33.00000

0065 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

20.000

HOUR

225.00000

0070 *Reset Fire Hydrant 0.000

0.000

210-00050  
 

0.000.000

0.00

1.000

EACH

10,900.00000

0075 Reset Luminaire 0.000

0.000

210-00760  
 

0.000.000

0.00

6.000

EACH

240.00000

0080 Landscape Restoration 0.000

0.000

212-01200  
 

0.000.000

0.00

1.000

L S 

12,400.00000

0085 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

27.000

TON 

350.00000

0090 *Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

171.000

LF  

425.00000

0095 *Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

0.000.000

0.00

63.000

LF  

470.00000

0100 *Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

115.000

SY  

67.00000

0105 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

103.000

SY  

80.00000

0110 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

250.000

LF  

38.00000
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PCN: 20969-BID    ESTIMATE RUN 04/06/2017

PROJECT: NHPP0402-093                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:40:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

1,590.000

LF  

21.50000

0120 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

4,690.000

LF  

25.00000

0125 2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

230.000

LF  

11.00000

0130 3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

440.000

LF  

12.00000

0135 Pull Box (Special) 0.000

0.000

613-07000  
 

0.000.000

0.00

19.000

EACH

615.00000

0140 Type Three Pull Box 0.000

0.000

613-07003  
 

0.000.000

0.00

12.000

EACH

1,200.00000

0145 Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

9.000

EACH

1,625.00000

0150 Type Five Pull Box 0.000

0.000

613-07005  
 

0.000.000

0.00

3.000

EACH

2,020.00000

0155 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

23,450.00000

0160 Luminaire (Install Only) 0.000

0.000

613-20200  
 

0.000.000

0.00

6.000

EACH

240.00000

0165 Secondary Service Pedestal 0.000

0.000

613-50150  
 

0.000.000

0.00

3.000

EACH

4,525.00000
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PCN: 20969-BID    ESTIMATE RUN 04/06/2017

PROJECT: NHPP0402-093                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:40:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

80.000

SF  

35.00000

0175 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

90.000

SF  

45.00000

0180 Sign Panel (Class II) (Install Only) 0.000

0.000

614-00029  
 

0.000.000

0.00

10.000

EACH

280.00000

0185 Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

2.000

EACH

650.00000

0190 Accessible Pedestrian Signal 0.000

0.000

614-70200  
 

0.000.000

0.00

16.000

EACH

1,250.00000

0195 Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

52.000

EACH

1,060.00000

0200 Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

3.000

EACH

25,625.00000

0205 Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

7.000

EACH

315.00000

0210 Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

8.000

EACH

1,505.00000

0215 Loop Detector Wire 0.000

0.000

614-72875  
 

0.000.000

0.00

2,915.000

LF  

4.00000

0220 Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 0.000

0.000

614-81130  
 

0.000.000

0.00

2.000

EACH

12,690.00000
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PCN: 20969-BID    ESTIMATE RUN 04/06/2017

PROJECT: NHPP0402-093                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:40:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 0.000

0.000

614-81135  
 

0.000.000

0.00

2.000

EACH

13,400.00000

0230 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 0.000

0.000

614-81140  
 

0.000.000

0.00

1.000

EACH

15,000.00000

0235 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 0.000

0.000

614-81150  
 

0.000.000

0.00

2.000

EACH

13,500.00000

0240 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

0.000

614-81155  
 

0.000.000

0.00

2.000

EACH

13,750.00000

0245 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 0.000

0.000

614-81160  
 

0.000.000

0.00

3.000

EACH

20,025.00000

0250 Telemetry (Field) 0.000

0.000

614-86105  
 

0.000.000

0.00

3.000

EACH

2,400.00000

0255 *Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

1.000

L S 

8,830.00000

0260 *Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

52,000.00000

0265 *Public Information Services (Tier III) 0.000

0.000

626-01103  
 

0.000.000

0.00

1.000

L S 

11,175.00000

0270 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

171.000

SF  

26.00000

0275 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

2,362.000

SF  

14.50000
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PCN: 20969-BID    ESTIMATE RUN 04/06/2017

PROJECT: NHPP0402-093                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:40:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

240.000

HOUR

28.00000

0285 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

32.000

DAY 

220.00000

0290 *Traffic Control Management 0.000

3.000

630-00012  
 

3,435.003.000

3,435.00

85.000

DAY 

1,145.00000

0295 *Barricade (Type 3 M-A) (Temporary) 0.000

1.000

630-80335  
 

53.001.000

53.00

4.000

EACH

53.00000

0300 *Construction Traffic Sign (Panel Size A) 0.000

1.000

630-80341  
 

11.001.000

11.00

16.000

EACH

11.00000

0305 *Construction Traffic Sign (Panel Size B) 0.000

22.500

630-80342  
 

247.5022.500

247.50

60.000

EACH

11.00000

0310 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

0.000

1.000

630-80357  
 

525.001.000

525.00

3.000

EACH

525.00000

0315 *Portable Message Sign Panel 0.000

0.000

630-80359  
 

0.000.000

0.00

240.000

DAY 

53.00000

0320 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

50.000

EACH

58.00000

0325 *Traffic Cone 0.000

25.000

630-80380  
 

37.5025.000

37.50

150.000

EACH

1.50000

0330 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000
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PCN: 20969-BID    ESTIMATE RUN 04/06/2017

PROJECT: NHPP0402-093                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:40:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0340 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

6,000.000

F A 

1.00000

0345 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,500.000

F A 

1.00000

CAT 11,239.0011,239.001,167,202.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0355 *Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

0.000.000

0.00

1.000

EACH

10,100.00000

0360 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

1.000

EACH

2,150.00000

CAT 0.000.0012,250.00CURRENT AMT0400 $ $ $

$ 11,239.0011,239.00$1,179,452.00$CURRENT AMTPROJECT TOTAL


